attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 1:22AM

Contract No.:  04-0120F4

Diary #: 253 Const Calendar Day:
Inspector Name: Mofor, Sebastian

825 Date: 12-Dec-2011 Monday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 02-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 - 60 12 PM 4PM 60-70

Precipitation

Working Day If no, explain:

Condition clear

Diary: Dispute
CCO # 179 —~
Contractor has completed CCO#178, they continued working on CCO#179 drilling through bike path panel
on the south side where divider rail was removed, weld pipe sleeve for electrical wiring to divider rail light
housing. QA Arthur Peterson and QC Bernie Docena watched the welding operation.
04-0120F4 Bid Item: 058 E-L10-BPB.058 E Line Lift 10 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L10-BPS.058 E Line Lift 10 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L11-BPB.058 E Line Lift 11 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L01-BPB.058 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L03-BPB.058 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 058 E-L03-BPS.058 E Line Lift 03 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Mofor, Sebastian

Diary #: 253

Date: 12-Dec-2011

Monday

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPB.058

E Line Lift 05 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L05-BPS.058

E Line Lift 05 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L06-BPB.058

E Line Lift 06 Bike Path Beam

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Iltem: 058
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-BPB.058

E Line Lift 07 Bike Path Beam

04-0120F4 Bid Iltem: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPB.058

E Line Lift 08 Bike Path Beam

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L08-BPS.058

E Line Lift 08 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPB.058

E Line Lift 09 Bike Path Beam

04-0120F4 Bid Item: 058
CERTIFIED COATINGS COMPANY

E-L09-BPS.058

E Line Lift 09 Bike Path Segment

04-0120F4 Bid Item: 058
AMERICAN BRIDGE/FLUOR, A JV

E-L09-BPS.058

E Line Lift 09 Bike Path Segment
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Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 253 Date: 12-Dec-2011

Daily Diary Report by Bid Item

Monday

04-0120F4 Bid Iltem: 069
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.069

ERECT SUSPENDER SYSTEM

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L01-OBG.077

E Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L01-OBG.077

W Line Lift 01 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.077

W Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

W-L04-OBG.077

W Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L02-OBG.077

E Line Lift 02 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L02-CBM.077

E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L04-CBM.077

E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

X-LO5-CBM.077

E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 253 Date: 12-Dec-2011 Monday

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-LO7-CBM.077

E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L08-CBM.077

E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L04-OBG.077

E Line Lift 04 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

X-L12-CBM.077

E-W Line Cross Over Lift 12 Cross Beam Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L05-OBG.077

E Line Lift 05 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.077

E Line Lift 06 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 077
CERTIFIED COATINGS COMPANY

E-L07-OBG.077

E Line Lift 07 OBG Clean and paint structural steel

04-0120F4 Bid ltem: 077
CERTIFIED COATINGS COMPANY

E-L08-OBG.077

E Line Lift 08 OBG Clean and paint structural steel

04-0120F4 Bid Iltem: 079
CERTIFIED COATINGS COMPANY

0-000-000.079

CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Mofor, Sebastian

Diary #: 253

Date: 12-Dec-2011 Monday

04-0120F4 Bid Iltem: 079
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.079

CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

04-0120F4 Bid Item: 080
CERTIFIED COATINGS COMPANY

0-000-000.080

CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

04-0120F4 Bid Iltem: 086
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.086

BIKEPATH RAILING

CCO0-024 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-TRM-101.024

Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
CERTIFIED COATINGS COMPANY
CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting

CCO-151 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-COR-ELS.151

Contractor Coordination

CCO-177 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-SMP-ALS.177

Skyway Overhead Sign Structure Missing Part

CCO-179 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

0-SBM-ALS.179

Skyway Bikepath/Railing Moditications

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM ROBERT MARTELL 8.00 0.00 0.00 8.00 []
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 0.00 0.00 8.00 []
Ironworker JNM JASON COLLINS 8.00 0.00 0.00 8.00 []
Ironworker INM JIMMY OSBURN 8.00 0.00 0.00 8.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 253  Date: 12-Dec-2011 Monday
Ironworker APP BRADLEY WHITBURN 8.00 0.00 0.00 8.00 D
Ironworker CHRIS HOWARD 8.00 0.00 0.00 8.00 D
CCO-186 Bid Item: 001 0-BSI-ALS.186 Bikepath Stud Issue

AMERICAN BRIDGE/FLUOR, A JV

CCO-193 Bid Item: 001 0-BEJ-000.193 Skyway Bikepath Exp. Joint
AMERICAN BRIDGE/FLUOR, A JV
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